
 

 

County Bridges – Six-Year Bridge Plan 
 

Program Expenses 

Const. Split1 Approx. 
Carry-Over 

Funds 

New 
Funds Projects by Year Contract Awarded Rating 

Deck 
Area 
(SF) 

Estimated 
Total 
Local 

Project Cost 

% 
Local 
Funds 

% 
Match
Funds

Estim. 
Remaining 

Funds 

2006         
$6,000,000  $1,000,000 Bridge Inspection and Program Management N/A N/A  $100,000 100% 0%  
 MRF TROD Bridge Work Various Various  $100,000 100% 0%  
  Western Hills Via. – Safety Improvements 5 221,920  $200,000 100% 0%  
  County Bridge (WHV) Maintenance Contract 5 221,920  $1,000,000 100% 0%  
  Western Hills Via. – Inspection2 5 221,920  $400,000 100% 0%  
  Norwood Lateral Bridges (ODOT Project) Various Various  $0 0% 100%  
  Sixth St. Expressway Bridges (ODOT Project) Various Various  $0 0% 100%  
  TOTAL    $1,800,000   $5,200,000 
         

2007         
$5,200,000  $1,000,000 Bridge Inspection and Program Management N/A N/A  $100,000 100% 0%  
 MRF TROD Bridge Work Various Various  $100,000 100% 0%  
  Eighth Street Viaduct – Rehabilitation3 3 190,610  $4,000,000 20% 80%  
  Eighth Street Via. – Connect. Bridges Removal 3 190,610  $200,000 100% 0%  
  Eighth St. Viad. Rehab. Const. Management 3 190,610  $200,000 100% 0%  
  Western Hills Viaduct – Plan Development2 5 221,920  $400,000 100% 0%  
  Columbia Pkwy Bridges, East End (ODOT Proj.) Various Various  $0 0% 100%  
  TOTAL    $5,000,000   $1,200,000 
         

2008         
$1,200,000  $1,000,000 Bridge Inspection and Program Management N/A N/A  $100,000 100% 0%  
 MRF TROD Bridge Work Various Various  $100,000 100% 0%  
  Eighth St. Viad. Rehab. Const. Management 3 190,610  $200,000 100% 0%  
  Western Hills Viaduct – Plan Development2 5 221,920  $400,000 100% 0%  
  County Bridge Maintenance Contract Various Various  $200,000 100% 0%  
  TOTAL    $1,000,000   $1,200,000 
         

2009         
$1,200,000  $1,000,000 Bridge Inspection and Program Management N/A N/A  $100,000 100% 0%  
 MRF TROD Bridge Work Various Various  $100,000 100% 0%  
  Western Hills Viaduct – Plan Development2 5 221,920  $400,000 100% 0%  
  Anthony Wayne Avenue Bridge – Painting 8  6,452  $200,000 100% 0%  
  County Bridge Maintenance Contract Various Various  $200,000 100% 0%  
  TOTAL    $1,000,000   $1,200,000 
         

2010         
$1,200,000  $1,000,000 Bridge Inspection and Program Management N/A N/A  $100,000 100% 0%  
 MRF TROD Bridge Work Various Various  $100,000 100% 0%  
  Western Hills Viaduct – Plan Development2 5 221,920  $400,000 100% 0%  
  North Bend Road over Kirby – Deck Overlay 6  6,776  $400,000 100% 0%  
  County Bridge Maintenance Contract Various Various  $200,000 100% 0%  
  Sixth St. Expressway Bridges (ODOT Project) Various Various  $0 0% 100%  
  TOTAL    $1,200,000   $1,000,000 
         

2011         
$1,000,000  $1,000,000  Bridge Inspection and Program Management N/A N/A  $100,000 100% 0%  
 MRF TROD Bridge Work Various Various  $100,000 100% 0%  
  Western Hills Viaduct – Plan Development2 5 221,920  $400,000 100% 0%  
  East Fork Bridge over LDC – SS Replacement 6   1,512  $400,000 100% 0%  
  County Bridge Maintenance Contract Various Various  $200,000 100% 0%  
  Glenway Br. Removal (ODOT Project) 7   9,407  $0 0% 100%  
  TOTAL    $1,200,000   $800,000 

 
Kennedy Avenue Bridge - Replacement1 4 9,723  $1,500,000 ? ?  
Clifton Ave. Br. – Superstruct. Replacement1 5  6,250  $1,000,000 ? ?  

Marburg Avenue Bridge – Replacement1 4  6,156  $1,250,000 ? ?  

Projects that will be moved in 
if matching funds can be 

secured or if additional funds 
become available. 

Center Hill Avenue Bridge – Replacement1 5  5,775  $1,500,000 ? ?  
 



 

 

1  Additional matching funds will be pursued and will be used to supplement local funds 
as secured. Only those matching funds actually secured at the present time are 
listed and are being used for budgeting purposes. Unless matching funds are 
secured or additional funds are supplied by Hamilton County, the Kennedy Avenue 
Bridge Replacement project, the Clifton Avenue Bridge Superstructure Replacement 
project, the Marburg Avenue Bridge Replacement project, and the Center Hill Avenue 
Bridge Replacement project will not be able to go to construction. 

 
2  Rehabilitation/replacement of the Western Hills Viaduct is preliminarily planned after 

2011 (following Waldvogel in 2009 & 2010). This will be a major project and 
construction is expected to exceed $50 million. State and Federal funds will be 
sought, but a local match will be needed. It is expected that all design costs, which 
will be substantial, will need to be paid locally. 

 
3  ODOT and OKI have committed $15M to the Eighth Street Viaduct project for 

construction in 2007. The total project cost is estimated to be approximately $20M. 
Of the needed remaining $5M in local match, $1.2M will be funded from City Bridge 
funds to replace the Burns Street Ramp, a City (DOTE) bridge adjacent to the 
viaduct. The remaining $3.8M will be funded from County MRF bridge funds unless 
State PUCO funds can be secured to help defray this cost. All design costs will be 
paid locally. 

 
The projects are grouped by the year of expected bid. This plan is flexible and will be revised as 
necessary if future bridge inspections reveal unexpected changes in the condition of any bridge, 
if anticipated bridge funding amounts change, if unexpected matching fund sources become 
available or are withdrawn, if the timing of any bridge project requires adjustment to coordinate 
with other infrastructure improvement or development projects, or if City Council or the City 
Administration redirect priorities. The estimated project costs are preliminary and are only 
intended to establish basic funding needs and are not considered engineer’s estimates.  Bridge 
conditions will be continually monitored during the six-year period and the plan will be adjusted 
as needed to best maintain the bridge infrastructure. 
 
Some possible projects that may need to be moved forward or may need to be include in the 
County Bridge Maintenance Contracts include: 
 

1) Galbraith Road Bridge – Deck Replacement 
2) Hopple Street Viaduct – Deck Overlay 
3) McMillian Street Bridge – Concrete Repairs and Sealing 
4) River Road over Muddy Creek – Concrete Repairs and Sealing 
5) McMillian Street Bridge – Painting Contract 
6) Wooster Road Bridge – Painting Contract 
7) Beechmont Avenue Bridge over Little Miami River – Bearing Realignment & Shimming 
8) Beechmont Avenue Bridge over Little Miami River – Slope Protection Repairs 
9) Columbia Parkway Viaduct – Drainage System Repairs 

10) In-depth Inspection of Fracture Critical Members or other In-depth Inspections 
 
The funds programmed for the County Bridge Maintenance Contracts may also be used, wholly 
or in part, to support other projects listed in the six-year plan whose expenses exceed the 
preliminary estimations listed in the six-year plan. 
 
 


